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Contractor’s Work Activities 
Current week: 

• Grading and excavation, primarily at Beck Street and Main Street 
• Storm sewer installation, Beck Street 
• Retaining wall construction 
• Electrical conduit and base installation 
• Concrete curb and gutter installation 
• Concrete pavement installation 
• Concrete curb ramp and sidewalk installation 
• Bridge pier piling installation 
• Topsoil and sod installation 

	  

Week of September 23: 
• Grading and excavation, Beck Street 
• Retaining wall construction 
• Concrete curb and gutter installation 
• Concrete pavement installation 
• Concrete curb ramp and sidewalk 

installation 
• Bridge pier pilling installation 
• Electrical conduit and base installation 
• Topsoil and sod installation 

Summary 
Concrete curb & gutter, concrete pavement, and concrete sidewalk installation continue to be the primary work activities on 
the project. The focal point for this work is on First Street and on Main St. through downtown. Grading work is complete on 
Main St, and this activity shifted to Beck St. Storm sewer work is nearly complete on the project. Final grading activities at 
the west portion of the project, including sod installation, are under-way. 
 
At the bridge, stage 2 pier piling installation/drilling is nearing completion. The heavy rain event late last week had 
significantly increased the volume of water in the river, thus adding a challenging layer the pier drilling process. 
 
Retaining wall construction continues near the bridge and near Jefferson & Main. 

Asphaltic sidewalk installation, near Waterford High School 
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