

Weekly Progress Report

Main St., STH 20/83, Village of Waterford

WisDOT Project ID: 2250-12-70



Date 8/16/19

Contractor's Work Activities

Current week:

- Grading and excavation
- Storm sewer installation
- Retaining wall construction
- Electrical conduit installation
- Concrete curb and gutter installation
- Concrete pavement installation
- Misc. erosion control

Week of August 19:

- Storm sewer installation
- Grading
- Retaining wall construction
- Concrete curb and gutter installation
- Concrete pavement installation

Summary

Concrete curb & gutter and concrete pavement installation continue to be the primary work activity on the project. The focal points for this work will be through the downtown area, and at the west end of the project, including the intersection of Buena Park Road. Grading and storm sewer work are ongoing, with these activities primarily focused on First Street.

At the bridge, the first stage of work is complete.

Retaining wall construction is under way near the bridge, near Jefferson & Main and near the High School parking lot. Work on these walls will last for several more weeks.

The project will switch into stage 2 throughout the downtown area on August 20. With this stage switch, several side roads on the south side of Main St. that are currently closed will re-open. The second stage of bridge demolition will also get underway next week.



Concrete Pavement, near Buena Park Road

MON AUG 19		Partly Cloudy	82°/65°	↓ 20%	E 5 mph	78%
TUE AUG 20		PM Thunderstorms	83°/64°	↓ 40%	SSE 5 mph	79%
WED AUG 21		Partly Cloudy	74°/54°	↓ 20%	NNE 10 mph	68%
THU AUG 22		Partly Cloudy	71°/54°	↓ 10%	NE 7 mph	65%
FRI AUG 23		Partly Cloudy	75°/57°	↓ 20%	SE 7 mph	67%
SAT AUG 24		AM Showers	77°/62°	↓ 30%	S 7 mph	77%
SUN AUG 25		Mostly Cloudy	79°/61°	↓ 20%	SW 7 mph	75%
MON AUG 26		Partly Cloudy	79°/61°	↓ 20%	WSW 7 mph	70%
TUE AUG 27		Mostly Sunny	80°/60°	↓ 20%	SW 6 mph	69%
WED AUG 28		Partly Cloudy	79°/60°	↓ 20%	SW 7 mph	72%

Weather Forecast

Project Contact:

Nathan Schlegel, P.E.

Project Leader

(414) 526-1620

Nathan.Schlegel@jacobs.com